COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 10/ 2003

ESTI MATE SUMVARY 08:27: 09
CONTI D: C93110R ESTI MATE NO. 0015 FINL SPEC YR 1994
PCN: 93110R- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 168.5 DAYS TIVE ALLOW 180 WORK DAYS
VEST OF PAONI A RESERVO R PERCENT TIME:  93.61 ORI G TIME ALLOW 180 WORK DAYS
PROJIECT NO. STR( CX) 0133( 22)
VEST OF PAONI A RESERVOI R
NAVE OF ROAD: 133
PRQIECT COUNTI ES: GUNNI SON
CONTRACTOR:
CAT CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 01/ 10/ 2003 DATE TI ME STARTED 11/15/1999
2751 E 69TH PL DATE LET 08/ 12/ 1999 DATE WORK BEGAN  11/15/1999
DATE AWARDED 08/ 18/ 1999 DATE TI ME STOPPED 06/15/2001
DATE CONTRACT EXECUTED  08/18/1999 DATE ACCEPTED 06/ 15/ 2001
DENVER CO 80229- 75303/ 428- 9038 DATE NOTI CE TO PROCEED 11/ 15/ 1999
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,844, 190. 05 PARTI Cl PATI NG $ 2,844, 190. 05 $ 18, 164. 00
AWARD PROJECT AM: $ 2,700, 953.65 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,844, 190. 05 18, 164. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,844, 190. 05 18, 164. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 2,700. 95
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2, 844, 190. 05 20, 864. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANMOUNT DUE 2, 844, 190. 05 20, 864. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20, 864. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C93110R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 93110R-BI D ESTI MATE RUNO01/ 10/ 2003
PRQIECT: STR(CX) 0133(22) ESTI MATE NO 0015 08: 27: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY BI D | TEMS

0005 201-00000  CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0.00
200, 000. 00000 1. 000 200, 000. 00
0010 202-00033 REMOVAL OF Pl PE 14. 000 14. 000
EACH 0. 000 0. 00
1, 700. 00000 14. 000 23, 800. 00
0015 202-00090 REMOVAL OF DELI NEATOR 74.000 74.000
EACH 0. 000 0.00
6. 00000 74.000 444,00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING NOT USED DUE TO CMO 0. 000 0. 000
#2
M2 0. 000 0. 00
9. 00000 0. 000 0.00
0025 202-00400 REMOVAL OF BRI DGE FI NAL QUANTI TY 1. 000 1. 000
EACH 0. 000 0.00
4,000. 00000 1. 000 4, 000. 00
0030 202-00810  REMOVAL OF GROUND SI GN 23.000 23.000
EACH 0. 000 0. 00
30. 00000 23.000 690. 00
0035 202-01000 *REMOVAL OF FENCE 1, 450. 000 1, 450. 000
M 0. 000 0.00
2.00000 1, 450. 000 2, 900. 00
0040 202-01130 REMOVAL OF GUARDRAI L TYPE 3 198. 000 198. 000
M 0. 000 0. 00
8. 00000 198. 000 1, 584. 00
0045 202-01140 REMOVAL OF GUARDRAI L TYPE 4 70. 500 70. 500
M 0. 000 0.00
30. 00000 70. 500 2,115. 00
0050 202-07000  OBLI TERATE OLD ROAD DELETED BY CND #2 0. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0055 203-00060 *EMBANKVENT MATERI AL ( COVPLETE IN PLACE) CMO 4 107, 924. 000 105, 435. 000
VB 2, 489. 000 12, 445. 00

5. 00000 107, 924. 000 539, 620. 00



CONTI D: C93110R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 93110R- BI D ESTI MATE RUN 01/ 10/ 2003
PRQJECT: STR( CX) 0133( 22) ESTI MATE NO 0015 08: 27: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 203-01515  BACKHOE ( LANDSCAPI NG 38. 500 38. 500
HOUR 0. 000 0.00
95. 00000 38. 500 3, 657. 50
0065 203-01555 DOZI NG ( LANDSCAPI NG) 14. 000 14. 000
HOUR 0. 000 0. 00
100. 00000 14. 000 1, 400. 00
0070 203-01582  TRUCK (DUWP) 62. 000 62. 000
HOUR 0. 000 0.00
75. 00000 62. 000 4, 650. 00
0075 203-01590 FRONT END LOADER ( RUBBER TI RED) 36. 500 36. 500
HOUR 0. 000 0. 00
125. 00000 36. 500 4,562. 50
0080 206-00000  STRUCTURE EXCAVATI ON 377.800 377. 800
MB 0. 000 0. 00
17. 00000 377. 800 6, 422. 60
0085 206-00065 *STRUCTURE BACKFI LL (FLOW FILL) 471. 300 471. 300
MB 0. 000 0. 00
90. 00000 471. 300 42, 417. 00
0090 208-00005 EROSI ON LOG 610. 040 610. 040
M 0. 000 0. 00
16. 00000 610. 040 9, 760. 64
0095 208-00006 EROSI ON LOG ( SPECI AL) 5, 891. 000 5, 632. 000
M 259. 000 2, 849. 00
11. 00000 5, 891. 000 64, 801. 00
0100 208-00110  SEDI MENT REMOVAL AND DI SPOSAL DELETED BY 105 #18 DATED 0. 000 0. 000
12/ 19/ 00
MB 0. 000 0. 00
8. 00000 0. 000 0. 00
0105 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0110 209-00000 WATER 4,315. 000 4, 315. 000
MB 0. 000 0. 00
18. 00000 4,315. 000 77, 670. 00



CONTI D C93110R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 93110R-BI D ESTI MATE RUN 01/ 10/ 2003
PRQJECT: STR( CX) 0133( 22) ESTI MATE NO 0015 08:27: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0115 210-00012 RESET MAI LBOX STRUCTURE (TYPE 2) 0. 000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0120 210-00810 RESET GROUND SI GN 18. 000 18. 000
EACH 0. 000 0.00
90. 00000 18. 000 1, 620. 00
0125 212-00006  *SEEDI NG ( NATI VE) 10. 300 10. 300
HA 0. 000 0.00
1, 200. 00000 10. 300 12, 360. 00
0130 212-00028  *SEEDI NG ( WETLANDS) 0. 250 0. 250
HA 0. 000 0.00
5, 500. 00000 0. 250 1, 375. 00
0135 212-00047 *SO L PREPARATI ON ( SPECI AL) DELETED BY 105 #16 AND CMO 0. 000 0. 000
3
HA 0. 000 0.00
5, 500. 00000 0. 000 0. 00
0140 213-00000 *MJLCH NG CMO 3 7.570 5.870
HA 1. 700 1, 870. 00
1, 100. 00000 7.570 8, 327. 00
0145 213-00061  *MJLCH TACKI FI ER CMD 3 757. 000 757. 000
KG 0. 000 0.00
17. 00000 757. 000 12, 869. 00
0150 216-00030 *SO L RETENTI ON BLANKET (SPECI AL) DELETED BY FFORM 105 0. 000 0. 000
#16
M2 0. 000 0.00
6. 00000 0. 000 0. 00
0155 304-01000 *AGGREGATE BASE COURSE (CLASS 1) 17, 420. 370 17, 420. 370
T 0. 000 0.00
13. 00000 17, 420. 370 226, 464. 81
0160 304- 06000 *AGGREGATE BASE COURSE (CLASS 6) DECREASED BY CMD #2 10, 139. 560 10, 139. 560
T 0. 000 0.00
14. 00000 10, 139. 560 141, 953. 84
0165 403-32400 *HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (76) 9,195. 220 9, 195. 220
T 0. 000 0.00
45. 00000 9, 195. 220 413, 784. 90



CONTI D: C93110R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 93110R- BI D ESTI MATE RUN 01/ 10/ 2003
PRQJECT: STR( CX) 0133( 22) ESTI MATE NO 0015 08: 27: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0170 411-01204  *ASPHALT CEMENT (AC-20) (RUBBERI ZED) 276. 530 276. 530
T 0. 000 0. 00
300. 00000 276. 530 82, 959. 00
0175 411-03352  *ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 285. 330 285. 330
T 0. 000 0. 00
180. 00000 285. 330 51, 359. 40
0180 411-10300 *EMULSI FI ED ASPHALT (PRI ME COAT) 12, 429. 000 12, 429. 000
L 0. 000 0. 00
0. 35000 12, 429. 000 4,350. 15
0185 506-00209 RIPRAP (225 MV 13. 800 13. 800
MB 0. 000 0. 00
90. 00000 13. 800 1, 242. 00
0190 601-03030 CONCRETE CLASS D (BOX CULVERT) 28. 870 28. 870
MB 0. 000 0. 00
450. 00000 28. 870 12,991. 50
0195 602-00000  REI NFORCI NG STEEL 1, 783. 800 1, 783. 800
KG 0. 000 0. 00
1. 50000 1, 783. 800 2,675.70
0200 603-71006  3000X1800 MM CONCRETE BOX CULVERT ( PRECAST) 22.000 22.000
M 0. 000 0. 00
2,500. 00000 22.000 55, 000. 00
0205 604-00505 INLET TYPED (2 M 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0210 606-00301 *GUARDRAIL TYPE 3 (1905 MMV POST SPACI NG 305. 000 305. 000
M 0. 000 0. 00
40. 00000 305. 000 12, 200. 00
0215 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 2. 000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0220 607-00005 *END POST 16. 000 16. 000
EACH 0. 000 0.00
100. 00000 16. 000 1, 600. 00



CONTI D: C93110R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 93110R- BI D ESTI MATE RUN 01/ 10/ 2003
PRQJECT: STR( CX) 0133( 22) ESTI MATE NO 0015 08: 27: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0225 607-00010 *CORNER AND LI NE BRACE POST 11. 000 11. 000
EACH 0. 000 0.00
150. 00000 11. 000 1, 650. 00
0230 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 1, 377. 400 1, 377. 400
M 0. 000 0. 00
7.50000 1, 377. 400 10, 330. 50
0235 607-60116 *4.8 METER GATE 2.000 2.000
EACH 0. 000 0.00
300. 00000 2.000 600. 00
0240 612-00001  DELI NEATOR (TYPE I) 94. 000 94. 000
EACH 0. 000 0. 00
17. 00000 94. 000 1, 598. 00
0245 614-00011  SIGN PANEL (CLASS I) 1. 000 1. 000
M2 0. 000 0. 00
300. 00000 1. 000 300. 00
0250 614-00200 STEEL SIGN POST (U-2) 6. 000 6. 000
M 0. 000 0. 00
35. 00000 6. 000 210. 00
0255 614-01502  STEEL SIGN POST (50 MM ROUND) 21. 000 21. 000
M 0. 000 0. 00
50. 00000 21. 000 1, 050. 00
0260 614-01552  STEEL SIGN POST (65 MM ROUND) (SLI PBASE) 35. 000 35. 000
M 0. 000 0. 00
60. 00000 35. 000 2,100. 00
0265 617-00018 450 MM CULVERT Pl PE DELETED BY 105 # 18 0. 000 0. 000
M 0. 000 0. 00
205. 00000 0. 000 0. 00
0270 617-00030 750 MM CULVERT Pl PE 144. 200 144. 200
M 0. 000 0. 00
284. 00000 144. 200 40, 952. 80
0275 617-00042 1050 MM CULVERT Pl PE 53. 000 53. 000
M 0. 000 0. 00
400. 00000 53. 000 21, 200. 00



CONTI D C93110R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 93110R-BI D ESTI MATE RUN 01/ 10/ 2003
PRQJECT: STR( CX) 0133( 22) ESTI MATE NO 0015 08:27: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0280 617-00054 1350 MM CULVERT PI PE 30. 500 30. 500
M 0. 000 0.00
500. 00000 30. 500 15, 250. 00
0285 625- 00000 * CONSTRUCTI ON SURVEYI NG 1. 000 1.000
LS 0. 000 0.00
81, 000. 00000 1. 000 81, 000. 00
0290 626- 00000 *MOBI LI ZATI ON 1. 000 1.000
LS 0. 000 0.00
207, 000. 00000 1. 000 207, 000. 00
0295 627-00001 * PAVEMENT MARKI NG PAI NT 886. 000 886. 000
L 0. 000 0.00
13. 00000 886. 000 11,518.00
0300 629-01001 *SURVEY MONUMENT (TYPE 1) 46. 000 46. 000
EACH 0. 000 0.00
120. 00000 46. 000 5, 520. 00
0305 630-00000 FLAGG NG 4, 896. 000 4,896. 000
HOUR 0. 000 0.00
20. 00000 4, 896. 000 97, 920. 00
0310 630-00002 *TRAFFI C CONTROL SUPERVI SOR 143. 000 143. 000
DAY 0. 000 0.00
300. 00000 143. 000 42,900. 00
0315 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 112. 000 112. 000
DAY 0. 000 0.00
150. 00000 112. 000 16, 800. 00
0320 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 8. 000
EACH 0. 000 0.00
60. 00000 8. 000 480. 00
0325 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 38. 000 38. 000
EACH 0. 000 0.00
140. 00000 38. 000 5, 320. 00
0330 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 4.000
EACH 0. 000 0.00

170. 00000 4. 000 680. 00



CONTI D: C93110R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 93110R- BI D ESTI MATE RUN 01/ 10/ 2003
PRQJECT: STR( CX) 0133( 22) ESTI MATE NO 0015 08: 27: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0335 630-80360 *DRUM CHANNELI ZI NG DEVI CE 55. 000 55. 000
EACH 0. 000 0.00
60. 00000 55. 000 3, 300. 00
0340 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 0. 000 0. 000
DELETED BY 105 # 18
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0345 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 0. 000 0. 000
DELETED BY 105 # 18
EACH 0. 000 0.00
80. 00000 0. 000 0. 00
0350 630-80370 CONCRETE BARRI ER ( TEMPORARY) 91. 400 91. 400
M 0. 000 0. 00
155. 00000 91. 400 14, 167. 00
0355 630-80380  *TRAFFI C CONE 48. 000 48. 000
EACH 0. 000 0.00
14. 00000 48. 000 672. 00
0360 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70022 F/A QIT PILOT DELETED BY 105 #18 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0370 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 18, 859. 600 18, 859. 600
FA 0. 000 0. 00
1. 00000 18, 859. 600 18, 859. 60
0375 700-70028 F/ A ESB PROGRAM DELETED BY 105 #18 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70035 F/ A EROSI ON CONTROL ( SPECI AL) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 208-00020  SILT FENCE MCR LINE 1 148. 000 148. 000
M 0. 000 0. 00
6. 00000 148. 000 888. 00



CONTI D: C93110R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 93110R- BI D ESTI MATE RUN 01/ 10/ 2003
PRQJECT: STR( CX) 0133( 22) ESTI MATE NO 0015 08: 27: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0405 900- 00006  ADDED | TEM ( DOLLAR)/ OVERWEI GHT VEHI CLES -120. 000 -120. 000
DOL 0. 000 0.00
1. 00000 -120. 000 -120. 00
0410 202-00226 REM OF ASPH MAT (SPECI AL) ADDED BY CMD # 2 28, 944. 300 28, 944. 300
M2 0. 000 0. 00
2.50000 28, 944. 300 72, 360. 75
0420 900-00010  ADDED | TEM (HOUR)/ ADDI TONAL SURVEYI NG 86. 400 86. 400
HOUR 0. 000 0.00
100. 00000 86. 400 8, 640. 00
0425 202-00250 REM PAVEMENT MARKI NG MCR LI NE 2 28. 000 28. 000
M2 0. 000 0. 00
16. 15000 28. 000 452. 20
0430 210-00011 RES MAILBOX STR (TY 1) MCR LINE 3 3.000 3. 000
EACH 0. 000 0.00
150. 00000 3. 000 450. 00
0435 900- 00006  ADDED | TEM (DOLLAR)/ OVERWEI GHT VEHI CLES PENALTIES 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 900- 00006  ADDED | TEM (DOLLAR)/ WD YARD LI EN -1, 000. 000 -2, 000. 000
DOL 1, 000. 000 1, 000. 00
1. 00000 -1, 000. 000 -1, 000. 00
0445 900-00006 ADDED | TEM (DOLLAR)/ MCR LINE # 5 - RESTOCK SO L 298. 890 298. 890
RETENTI ON BLANKET
DOL 0. 000 0. 00
1. 00000 298. 890 298. 89
0455 212-00047 SO L PREPARATI ON ( SPEC) ADDED BY CMO #3 10. 300 10. 300
HA 0. 000 0. 00
4, 000. 00000 10. 300 41, 200. 00
0460 213-00150 BONDED FI BER MATRI X ADDED BY CMD #3 2.730 2.730
HA 0. 000 0. 00
13, 000. 00000 2.730 35, 490. 00
CAT 0200  CURRENT AMT $ 2,801, 864.28$ 18,164.00 $ 2, 801, 864. 28




CONTI D C93110R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 93110R-BI D ESTI MATE RUN 01/ 10/ 2003
PRQJECT: STR( CX) 0133( 22) ESTI MATE NO 0015 08:27: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0385 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0390 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0395 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1.000 1, 400. 00
0450 900- 00006 ADDED | TEM (DOLLAR)/ LONG DI STANCE PHONE CHARGES MCR 925.770 925.770
LI NE 4
DOL 0. 000 0. 00
1. 00000 925. 770 925.77
CAT 0400 CURRENT AMT $ 42,325.77 % 0.00% 42,325.77

PROJECT TOTAL CURRENT AMI $ 2,844,190.05$% 18, 164.00 $ 2, 844, 190. 05



